
Phase One – Discovery – Riverine 

FY2019 Discovery  
One of OWRB’s top priorities is to increase participation and policies. 

Developing flood risk data for unmapped areas is an important component 

of this effort. Non- NFIP communities will also be targeted for flood risk 

and NFIP outreach.  BLE data will be used during Discovery to assist in this 

outreach and identify needs for additional study. 

 

  

Who: OWRB 

Footprint: Five HUC8’s (see map) 

Request:  FY2019 

Cost: $100,000 

Target Completion Date: 2020 

NVUE: 2,243.24 Valid miles 



NVUE initiation 
Study Type Effective (miles) At Completion (miles) Delta (miles) 

Valid Unk/Unv Valid Unk/Unv Valid Unk/Unv 

Not Mapped       

Zone A 2,029.60 3,687.43     

Zone AE 213.64 39.49     

Zone AE w/FW       

Target NVUE Percentage for HUC8/12 watershed  

Project Scope Elements & Units (QA/QC costs should be included) 

 

Additional Project Information 
Discovery area includes portions of three non-NFIP participating counties. 

Muddy Boggy watershed is adjacent to Clear Boggy watershed which is currently in Discovery. 

Task Y/N Description Quantity Unit Cost 

Pre-Discovery Y Compile available data, effective data, investment data 
and local data available for Discovery effort 

 Hours $10,000 

Discovery 
Meeting 

Y Meeting logistics – Coordination with local meeting sites for 

local, tables, chairs, available space, IT requirements check, etc. 
 Hours  

Y Exhibits, Reports, and Discovery materials prep  Meetings $10,000 

Y Webinar(s)  Webinar  

Y State/Congressional Briefings  Briefs  

Y Face to Face Community Meeting(s)  Community  

Y Centralized Discovery Meeting Location(s)  Meetings $10,000 

Y Exhibit Preparation & Reports  Watershed $10,000 

Y After Action – Follow Ups & Coordination  Watershed $10,000 

Y Community Coordination & Future Project 
Identification 

 Community $20,000 

Flood Risk 
Datasets/ 
Products  

X Point/Polygon File – Future project points of interest  Watershed  

X Line File (CNMS) – Proposed Scope of Study   Watershed  

X Future Project Worksheets  System  

Y Discovery Report/Flood Risk Report (w/ exhibits)  System $30,000 

Communication/
Education 

N CERC Support* – Project Approach Planning  Hours  

N CERC Support* – Community Dashboards  Community  

N CERC Support* – Flood Risk Report (new modules)  Module  

N PTS Support* – Flood Risk Report (BLE data transfer)  Watershed  

N PTS Support* – Flood Risk Report (new module)  Module  

N CHARM (WeTable) – Texas A&M Support*  Meetings  

 Community  

N Local Training Session – BLE Overview  Session  

N Local Training Session – BLE for Local Officials  Session  

N Local Training Session – BLE for Planners  Session  

N Local Training Session – BLE for Engineers  Session  

N Local Training Session – Role in Map Maintenance  Session  

     

Total Project Cost $100,000 

*CERC/PTS/CHARM support should be identified by CTP Mapping Partner if it is going to be requested to support the identified 

Discovery Project.  Units should be identified by CTP and submitted, these items should NOT be costed in project submittal request.  

These support items will be costed out by FEMA and reviewed/identified for future funding. 


